

REHEARSAL SCHEDULE "ME AND MY GIRL"

As always this is a plan and is subject to change due to illness, things taking longer, items needing more revision and work etc.

Jan15	Family +Bill and Sally	Blocking songs 3,4,7 (start of 5 and 8?)
Jan17	Company	Dinner party/ Lambeth walk, and revision
Jan22	Principals	Songs and dialogue Act 1 , so far.
Jan24	Company	Complete Act 1 company nos.
Jan29	Bill, Sally, Duchess, Sir John	Block Act 2 scenes 1 and 2
Jan31	Company	Act 1 revision dialogue and nos.
Feb 5	Bill, Sally and others tbc.	Songs, dances, dialogue etc.
Feb 7	Company	The sun has got his hat on
Feb 11 (Sunday)	Dancers	Other principals tbc.
Feb 12	Principals + others tbc.	Preparation fugue
Feb 14	Company	The sun has got his hat on and revision
Feb 18 (Sunday)	Company	Stagger Act 1 (NO BOOKS PLEASE!)
Feb 19	Principals	Block Act 2 scenes 3 and 4
Feb 21	Men, Bill, Duchess and Sir John	Men of Hareford
Feb 25 (Sunday)	Company	Hunt Ball, lamppost inc. ballet, other dances
Feb 26	Principals and men	Act 2 dialogue and songs
Feb 28	Company	Revision as needed
Mar 4 (Sunday)	Company	Stagger Act 2 (NO BOOKS PLEASE)
Mar 5	Bill, Sally, others tbc.	Revision as needed
Mar 7	Company	Act 1
Mar 11 (Sunday)	Dancers? (Vicky to call)	Principals may be called.
Mar 12	Company	Act 1
Mar 14	Company	Act 2 and set Finale
Mar 18 (Sunday)	Company	Run show
Mar 19	TBC	This is a possible Company call!
Mar 21	Company	Run show
Mar 25 (Sunday)	Theatre Get In	Times/ call etc. will be announced nearer the time.
Mar 26	Company	
Mar 27	Probable company call	
Mar 28	Company	
Mar 29	Technical Rehearsal	
Mar 30	Dress Rehearsal	
Mar 31	Opening Night	